r.e. wright associates, ine.

earth resourcgs consultants
March 16, 1993

Ms. Karen Wolper, Chief

Removal Enforcement Section

U.S. Environmental Protection Agency
Region III

841 Chestnut Building

Philadelphia, PA 19107

Re: Progress Report No. 32
Rogers Electric Site
Period 3/7/93 - 3/14/93
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order for the Rogers Electric
Site, Docket No. III-91-58-DC, the following provides a progress report for activities
performed on behalf of Blake Construction Co., Inc. during the period 3/7/93 through
3/14/93.  Additionally, a copy ofthe progress report submitted by the Defense
Reutilization and Marketing Service (DRMS) covering their activities for the same
period is attached.

Two dump trailers hauled the final loads of PCB-contaminated asphalt,
concrete, and soil to Model City, NY for disposal. This activity concludes
Blake’s removal activities. No further weekly progress reports will follow
this one (Report No. 32), as the final report is now in preparation.

2, Beginning to prepare the final report.

9 None anticipated.

tgway west 125 airport drive suite 36 westminster, md 21157-3030 (301) 876-0280
T E"D“’” corporate office: 3240 schoolhouse road middletown, pa 17057-3595 (717) 944-5501
IVNIDINO branch offices: king of prussia, pa dallas, tx



‘Ms. Karen Wolper 2 March 16, 1993

P

N/A
N/A

See the attached lab analyses reports confirming the adequacy of excavation
where soil, asphalt, and/or concrete were removed.

N/A

As always, if you have questions or comments, don’t hesitate to call me at (410)

876-0280.

TNG:b]j
Attachments

Sincerely,
R. E. WRIGHT ASSOCIATES, INC.

/jsé\‘z\fﬂm

Timothy N. Gardner
Project Manager

cc: Joseph Phelan, MDE
Bruce Noble, DRMS
John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.
J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAI
Ned Wehler, REWAI

[ '.'“'\.'l"-'Jr" o & ) (3 (T 0 n_-_-.- n =\ (= A T
.2, Wright associates, inec.
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12 Mar 93

Mz. Timothy Gardner

Project Manager

R.E. Wright Associates, Inc.
125 Airport Drive, Suite 36
Westminster, Maryland 21157

Dear Mr. Gardner:

Re: Remedial Acticn
Rogers Electric Site
Cheverly, Maryland

In accordance with Administrative Ordeyr of Consent (Consent
Order), Docket Number III-91-58-DC, we have enclosed Progress
Report No. 32 covering the period March 7, 1893 to March 13,
1993

Please contact us should You require further information and
clarification,

Yours truly,

/5_2% Nl

Bruce Noble

Environmental Protection Spacialist

Defense Reutilizecion and Marketing Service
Battle Creek, Michigan

(616) 961-7412



PROGRESS REPORT NO. 32

REMEDIAL ACTION iy
ROGERS ELECTRIC SITE e
CHEVERLY MARYLAND

PERIOD: MARCH 7, 1983 70 MARCH 13, 1593

This progress report is submitted pursuant to the

requirements of the Administrative Order of Consent (Consent
Order) Docket Number ITI-31~58-DC. For ease of reporting,
activities are segregated into activities undertaken, data
produced, submittals completed and activities scheduled for the
project.

A. WORK COMPLETED
a) Activities Undertaken or Completed 'This Reporting Period

The following activities ware taken during this reportin
period:

* On 12 Mar 23, DRMSs contractor Clean Ventures picked
up and removed 44 drums from the site. All drums wer
shipped to APTUS in Lakeville, MN for temporary
Storage. All drums will be €veéntually shipped to
APTUS in Coffeyville, XS for incineration. This work
completed removal ¢f all drums from the site and
completes DRMS field WOrk at the site.

b) Data Produced This Reporting Period

The following data were produced during this repocrting
period:

* No data was produced this reporting period,
€) Submittals Completed This Reporting Period

The following data was submitted during this reporting
period:

* No data wass produced this reporting period.



FHiat . U4
d) Activities Scheduled For Next Reporting Period

Activities planned for the next reporting period arée
detailed as follows:

*  DRMS will be submitting a final report to EPA Region ! :
III‘ :

Respectfully submitted.
DEFENSE REUTILIZATION AND MARKETING SERVICE

/fglbtixaf ;?70{?CL_/

BRUCE NOBLE i
Environmental Protection Specialist
DRMS-SHP
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ENVIRONMENTAL TESTING LABORA TORIES

Page #F 1
Sample # 45712-1
ATTN: Tim Gardner
R. E. Wright Associates Te.
125 Airport Drive, Suite 36
Gateway West

Westminster MD 21157
March 4, 1993
LAB ANALYSIS REPORT

« 2 Name ¢ Blake/Rogers Elec. Customer PO# ¢+ 129485

Job Number ¢ 91130-99-99 Date Sampled ¢ 02/19/93

Location : E-S/Outside Lot Date Received : 02/22/93

South End/East Side

Sample State : Soij} Grab Date Completedq 03/01/93

Collector : TNG Discard Date : 03/16/93
DETECTION

TEST/PARAMETER RESULT UNITS LIMIT METHOD

--———-————--—_-_——-.-._.._-.._._..._._..._— —— e - —— ——— i ————— ——— ———— ——

GAS CHROMATOGRAPH ANALYSES

PCBs

PCB-1016 N.D. mg/kg 1.0 8080
PCB-1221 N.D. ng/kg 1.0 8080
PCB-1232 N.D. mg/kg 1.0 8080
PCB-1242 N.D. mg/kg 1.0 8080
CB-1248 N.D. mg/kg 1.0 8080
PCB-1254 N.D. mg/kg 1.0 8080
PCB-1260 N.D. mg/kg 1.0 8080

N.D. - Not Detected

FAX RESULTS TO ROGERS ELECTRIC 301-341-5026

**%%* Continued *###

@ 34 Dogwood Lane . Middletown, PA 17057

; . 717) 944-5541 .« FAX (717 944-1430
liladelphia « (215) 640-1323 (717) hHl Maryland . (410) 244-8889



' [ ’_ ¥ !.""/ oy

LIS L S0 ‘ |
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ENVIRONMENTAL TESTING LABORATORIES

Page #F 2
Sample # 45712-1

March 4, 1993

QUALITY ASSURANCE REPORT
Q/A PARAMETER

RESULT
¢ ' CHROMATOGRAPH ANALYSES
PCBs
Decachlorobiphenyl 101 % Recovery Surrogate
2,4,5,6~Tetrachloro—m—xylene 81 % Recovery Surrogate
£ Respectfully Submitteqd,
\ WRIGI;'R LAB - SERVICES
»‘!’r,.. ‘,~. t [":}\ J‘\‘;L""\ .',\__..
“Tan'Milnes” ¢ V-
Laboratory Manager
@ 34 Dogwood Lane . Middletown, PA 17057
17) 944-55471 . F, -
liladelphia « (215) 640-1323 (717 = AX\(¥17) 9441430

Maryland . (41 0) 244-8889
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ENVIRONMENTAL TESTING LA BORATORIES

Page #F 1
Sample # 45712-1
ATTN: Tim Gardner
R. E. Wright Associates Inc.
125 Airport Drive, Suite 36
Gateway West

Westminster MD 21157
March 4, 1993
DATA PACKAGE FORM
Juo Name : Blake/Rogers Elec. Customer PO# ¢ 129485
Job Number ¢ 91130-99-99 Date Sampleq : 02/19/93
Location ¢ E-S/Outside Lot Date Received : 02/22/93
South End/East Side
Sample State : Soil Grab Date Completed 03/01/93
Collector ¢ TNG Discard Date : 03/16/93
ANALYTICAL ANALYSIS
TEST/PARAMETER PRESERVATIVE METHOD ANALYST DATE
PCBs Cool to 4 Deg. C 8080 JLR 03/01/93
PCB Extraction/soil JEK 02/22/93

@ 34 Dogwood Lane . Middletown, PA 17057

) . 717) 944-5541 « FAX (717 944-1430
iladelphia « (215) 640-1323 (#17) (710 Maryland « (410) 244-8889



